

ConstructFlow Approval Record

Controlled document for request 4

DOCUMENT READY

Variation Approval Document - Request 4

PROJECT

Chatswood Fitout

TYPE / CATEGORY

variation / plumbing

ESTIMATED COST

\$5400.0

REQUESTER

Olivia Brown

PRIORITY / RISK

high / medium

FINAL ROUTE

project_manager > director

Request Title

Stormwater reroute

Description

Reroute rear stormwater line due to clash with revised landscaping and slab edge.

AI Assessment

Stormwater reroute: Cost and/or priority requires management approval. Category=plumbing; estimated_cost=\$5400; priority=high; safety_flag=false.

Approval Outcome

This request has completed the approval gate and is ready for document-controlled downstream processing.